
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14595-13-000-0

Estimate Summary By Project

Estimate Number: 0012

12/08/2014

Contract Location: Time Allowed:

INTERSECTION IMPROVEMENTS ON SR 57 AT SR 18

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/01/2013

08/14/2013

12/31/2013

00/00/0000

00/00/0000

474 Days

11/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

474 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,130,246.71

$1,059,768.05

$562,483.06

50.23%

Counties:

Wilkinson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

221875-      $1,130,246.71 $1,059,768.05 $562,483.06 50.23% $282,866.35

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14595-13-000-0

Estimate Summary By Project

Estimate Number: 0012

12/08/2014

Project Number: 221875-      SR 57 - INTERSECTION IMPROVEMENTS

 

STP00-0062-01(025)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $567,763.65 $284,897.30 $282,866.35

Non-Participating $0.00 $0.00 $0.00

Total Earnings $567,763.65 $284,897.30 $282,866.35

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $567,763.65 $284,897.30 $282,866.35

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $567,763.65 $284,897.30

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $282,866.35

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14595-13-000-0

Estimate Summary By Project

Estimate Number: 0012

12/08/2014

Project Number 221875-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 150-1000     TRAFFIC CONTROL - LS  1.000 .442

 24055.240 .060

STP00-0062-01(025)

 

.502 $1,443.31 $12,075.73

0030 210-0100     GRADING COMPLETE - LS  1.000 .661

 160879.470 .026

STP00-0062-01(025)

 

.687 $4,182.87 $110,524.20

0045 668-2100     DROP INLET, GP 1 EA  1.000 1.500

 1916.750 .000

 

 

1.500 $.00 $2,875.13

0060 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  536.000 .000

 90.410 1,215.690

 

 

1,215.690 $109,910.53 $109,910.53

0070 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  498.000 .000

L & H LIME 79.640 349.570

 

 

349.570 $27,839.75 $27,839.75

0071 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 .000

L & H LIME 78.890 40.040

TEMPORARY 19mm Asphalt

                                                            

40.040 $3,158.76 $3,158.76

0075 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  1,852.000 .000

TL & H LIME 74.050 1,443.290

 

 

1,443.290 $106,875.62 $106,875.62

0076 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 .000

TL & H LIME 73.300 160.160

                                                            

                                                            

160.160 $11,739.73 $11,739.73

0080 413-1000     BITUM TACK COAT GL  594.000 .000

 3.490 1,326.000

 

 

1,326.000 $4,627.74 $4,627.74



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14595-13-000-0

Estimate Summary By Project

Estimate Number: 0012

12/08/2014

Project Number 221875-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0085 310-1101     GR AGGR BASE CRS, INCL MATL TN  1,028.000 3,173.730

 23.020 .000

 

 

3,173.730 $.00 $73,059.26

0090 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  1,856.000 .000

 3.770 1,385.000

 

 

1,385.000 $5,221.45 $5,221.45

Category Amount: $274,999.76 $467,907.90

Category Number: 0020 TEMP EROSION CONTROL

0105 171-0030     TEMPORARY SILT FENCE, TYPE C LF  2,964.000 3,100.500

 3.120 .000

 

 

3,100.500 $.00 $9,673.56

0120 167-1500     WATER QUALITY INSPECTIONS MO  15.000 11.000

 261.090 1.000

 

 

12.000 $261.09 $3,133.08

0145 163-0232     TEMPORARY GRASSING AC  1.000 .000

 451.000 .256

 

 

.256 $115.46 $115.46

0155 163-0240     MULCH TN  22.000 24.216

 338.250 1.665

 

 

25.881 $563.19 $8,754.25

Category Amount: $939.74 $21,676.35

Category Number: 0030 EROSION CONTROL

0270 700-8000     FERTILIZER MIXED GRADE TN  1.000 .000

 563.750 .075

 

 

.075 $42.28 $42.28

0285 603-7000     PLASTIC FILTER FABRIC SY  8.000 19.167

 3.410 .000

 

 

19.167 $.00 $65.36



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14595-13-000-0

Estimate Summary By Project

Estimate Number: 0012

12/08/2014

Project Number 221875-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0290 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  8.000 19.167

 34.520 .000

 

 

19.167 $.00 $661.64

0295 716-2000     EROSION CONTROL MATS, SLOPES SY  420.000 1,238.360

 2.260 332.000

 

 

1,570.360 $750.32 $3,549.01

Category Amount: $792.60 $4,318.29

Category Number: 0010 ROADWAY

0315 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  155.000 11.667

 187.110 5.463

 

 

17.130 $1,022.18 $3,205.19

Category Amount: $1,022.18 $3,205.19

Category Number: 0030 EROSION CONTROL

0460 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  36.000 288.750

 5.640 .000

 

 

288.750 $.00 $1,628.55

0465 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  18.000 24.000

 3.220 .000

 

 

24.000 $.00 $77.28

Category Amount: $0.00 $1,705.83

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 5,112.070

(IN# 1)

                                                            

5,112.070 $5,112.07 $5,112.07

Category Amount: $5,112.07 $5,112.07

Project Total Amount: $282,866.35 $567,763.65


